U.S. DEPARTMENT OF

ENERGY [ Savannah River Site

A presentation to the
SRS Citizens Advisory Board

Facilities Disposition & Site Remediation Committee

Annual Update--Federal Facility
Agreement Appendix E

Presentation By

Brian Hennessey, SRS Remedial Project Manager
Department of Energy Savannah River Operations Office

April 20, 2010




U.S. DEPARTMENT OF

ENERGY

l Savannah River Site

Acronyms

ACP
CERCLIS
CMI/RAIP
DOE
ECODS
EPA

FFA

FY
HWCTR
LUCIP
LW

NA

NBN

ou
PAOU
RA
RAOU

RCRA/CERCLA

RSER/EE/CA

ROD
SATA
SCDHEC
SRS

Area Completion Projects

Comprehensive Environmental Response, Compensation, and Liability Information System
Corrective Measures Implementation/Remedial Action Implementation Plan

Department of Energy

Early Construction and Operational Disposal Sites

Environmental Protection Agency Region 4

Federal Facility Agreement

Fiscal Year

Heavy Water Components Test Reactor

Land Use Control Implementation Plan

Liquid Waste

Not Applicable

No Building Number

Operable Unit

P-Area Operable Unit

Remedial Action

R-Area Operable Unit

Resource Conservation and Recovery Act / Comprehensive Environmental Response,
Compensation, and Liability Act

Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis

Record of Decision

Small Arms Training Area

South Carolina Department of Health and Environmental Control
Savannah River Site
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Purpose

« Annual briefing on FFA cleanup milestones, which
are updated and approved annually

« Federal Facility Agreement (estab. August 1993)

— A legally binding agreement among DOE, EPA, and
SCDHEC governing the comprehensive cleanup of releases
(or potential releases) of hazardous substances at SRS

— Includes administrative requirements, enforceable
schedules and milestones for actions and documents

— Includes Removal from Service of some LW tanks

— Spells out authorities and responsibilities of agencies, and
procedures for resolving disputes




U.S. DEPARTMENT OF

EN ERGY l Savannah River Site

FFA Appendix E

* Provides a lifecycle list of cleanup milestones for SRS Operable
Units (OUs)
—Made up of Appendices E.1, E.2, and E.3
« Appendix E.1 contains Enforceable Milestones for the next Fiscal Year
(FY+1)
* Appendix E.2 contains Enforceable Milestones for FY+2
* Appendix E.3 contains Planning Milestones for FY+3 and beyond
 DOE updates Appendix E annually and submits for review to
SCDHEC and EPA in November

 Annual update starts with current approved milestones, with
adjustments to reflect:
—Site mission schedules and ACP implementation schedules

—Regulator-approved schedule changes
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FFA Appendix E Schedule

. Typical Appendix E
dates (per FFA)

Actual FY 2010
Appendix E dates

DOE submits SCDHEC and DOE submit

Revision 0 EPA Revision 1

on 11/15 comments due on 1/31

(Sunday) on 12/31 (Sunday)
DOE submitted SCDHEC EPA DOE submitted SCDHEC EPA
Revision 0 on comments comments Revision 1 approval conditional

11/16/09 submitted submitted on 1/29/10 received approval
(next business day) on 12/21/09 on 12/23/09 on 2/24/10  received

on 3/5/10
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FY 2010 Appendix E and Recovery Act

« DOE, EPA, and SCDHEC have agreed that Appendix E will
generally show the “baseline” commitments—the commitments
that were established prior to Recovery Act

 Recovery Act will accelerate completion of some of them

* No significant changes (from last year’s) will result to this
Appendix E from the Recovery Act

« As of April 8, 2009, all work to accomplish the FFA milestones,
and much of the work on Liquid Waste Tanks this year, will be
funded from the Recovery Act through December 31, 2011
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FY 2010 Appendix E and Recovery Act
(continued)

« Cleanup of some OUs will occur through early remedial and/or
removal actions

C-, K-, and L-Reactor Complexes (early action)

DAOU subunits (removal actions)

ECODS B-3 and B-5 (removal action)

Gunsite 012 Asphalt Floor Tile Piles (removal action)

Heavy Water Components Test Reactor (HWCTR) (removal action)
PAOU subunits (early and removal actions)

RAOU subunits (early and removal actions)

Small Arms Training Area (SATA) (removal action)

Removal actions have documents (i.e., RSER/EE/CAs and Action
Memoranda), but no enforceable milestones in the FFA

- Early remedial actions have enforceable milestones in the FFA
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FY 2010 Appendix E and Recovery Act
(continued)

« Removal actions have impacted some FFA enforceable
milestones

 However, the cleanup will be accomplished earlier, the final
remedy after the ROD will now be land use controls

— Deleted milestone for submittal of the “PAOU CMI/RAIP,” because
no action will be left to implement

— “PAOU Issue ROD” moved from June 2, 2010 to September 7, 2010

— “PAOU Remedial Action Start” moved from August 31, 2010 to
March 15, 2011

— “RAOU Issue ROD” moved from October 26, 2010 to May 5, 2011

— “RAOU Remedial Action Start” moved from January 31, 2011 to
June 6, 2011




Future Planned Removal Actions

e C-Area Cask Car Railroad Tracks
 C-Area Reactor Disassembly Basin

 A-Area Ash Pile, A-Area Coal Pile Runoff Basin, and
Stormwater Outfall A-013



FY 2010 FFA Appendix E - Major Changes

Adjusted milestones for C-Area Operable Unit (out)
— Historic Preservation status still To Be Determined
— Continuing missions in C-Reactor Complex
* Deleted entries from Appendix E.3 where Site Evaluation Report

Submittals, Field Starts, Records of Decisions, and Remedial Action
Starts were completed

 Accelerated the milestone submittal dates for the Gunsite 218 Rubble
Pile (631-23G) and L-Area Northern Groundwater (NBN) based on “No
Further Action” decisions for these OUs

* Created the B-Area Operable Unit (ECODS B-3 and B-5 and HWCTR)

 Created milestones for the submittal of the PAOU and RAOU Post-
Construction Reports
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Appendix
E.1

Revision.1 Appendix E: Fiscal Year 2010 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2011

Milestone/
Submittal Date
Deliverable or Milestone: (MM/DD/YYYY)
Revision,0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D 10/01/2010
Facilities for Fiscal Year 2011 Submittal
SRS Unit Index Number{s): NA CERCLIS OU Number(s): NA
Revision, 0 Appendix H, RCRA Regulated Units for Fiscal Year 2011 Submittal 10/01/2010
SRS Umit Index Number(s), NA CERCLIS OU Number(s); NA
Gunsite 218 Rubble Pile (631-23G) Operable Unit Issue Record of Decision (ROD) 10/04/2010
SRS Unit Index Number(s);, 39 CERCLIS OU Number(s); 80
ECODS L-1, N-2, P-2, and R-1A, -1B, -1C {(NBN) Operable Unit Revision.0 Corrective Measures 11/10/2010
Implementation Report/Remedial Action Completion Report Submittal
SRS Unit Index Number(s): 535 539 545 540 CERCLIS OU Number(s): 22
Revision.0 Appendix E for Fiscal Year 2011 (Commitments for Fiscal Years 2012 & 2013 and Projected ROD 11/15/2010
Issuance Dates for Fiscal Year 2014+) Submittal
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
Administrative Record File Indices Annual Update for Fiscal Year 2010 Submittal 12/01/2010
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA
FFA Annual Progress Report for Fiscal Year 2010 Submittal (Including annual certification of Institutional 12/01/2010

Control Units)
SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA




Appendix
E.2

Revision.1 Appendix E: Fiscal Year 2010 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2012

Milestone/
Submittal Date

Deliverable or Milestone: (MM/DD/YYYY)
Revision.0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D 10/01/2011
Facilities for Fiscal Year 2012 Submittal
SRS Unit Index Number{s); NA CERCLIS OU Number(s): NA
Revision.0 Appendix H, RCRA Regulated Units Facilities for Fiscal Year 2012 Submittal 10/01/2011
SRS Unit Index Number(s); NA CERCLIS OU Number(s): NA
A-Area Ash Pile (788-0A), A-Area Coal Pile Runoff Basin (788-3A), and Stormwater Qutfall A-013 (NBN) 10/10/2011
Operable Unit RFI/RI Field Start
SRS Unit Index Number(s): 236 47 483 CERCLIS OU Number(s): 62
L-Area Northern Groundwater (NBN) Issue Record of Decision (ROD) 10/28/2011
SRS Unit Index Number(s): 503 CERCLIS OU Number(s): 77
Fourmile Branch Integrator Operable Unit (Including the Un-named Tributary of Fourmile Branch) Revision.( 10/30/2011
Periodic Report #4 Subimittal i
SRS Unit Index Number(s): 304 511 CERCLIS OU Number(s): 84
Revision.0 Appendix E for Fiscal Year 2012 (Commitments for Fiscal Years 2013 & 2014 and Projected ROD 11/15/2011

[ssuance Dates for Fiscal Year 2015+) Submittal
SRS Unit Index Number{s): NA CERCLIS OU Number(s): NA
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Revision.1 Appendix E: Fiscal Year 2010 Long-Term Projections
E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2013+)
Sorted in order of Watershed, Category, and Unit Name

Watershed Site
Category (Integrator Operable Unit, Units and D& Facilities (or Remnants) Evaluation
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, Report
or Site Evaluation Areas) Submittal
Area Operable Unit or Integrator Operable Unit Name Date RA Start
Unit Name or ROD e

Field Start  Isswance Tank Dates

Fourmile Branch Watershed

Appendix
E3

High Level Radioactive Waste Tanks

Complete Bulk Waste Removal Efforts for Two (2) Tanks

SRS Index Numberish: MA
CERCLIS OU Mumber(s): 23 or 89

Complete Bulk Waste Removal Efforts for Two (2) Tanks

SRS Index Number(s): NA
CERCLIS OU Number{s): 23 or 89

Complete Bulk Waste Removal Efforts for Three (3) Tanks

SRS Index Number(s): NA
CERCLIS OU Number{s): 23 or 8%

Complete Bulk Waste Removal Efforts for Six (6) Tanks

SRS Index Numberisy: NA
CERCLIS OU Number({s): 23 or 8%

SEP 2014

SEP 2016

SEP 2017

SEP 2018




Summary
THE FY 2010 FFA APPENDIX E IS AVAILABLE ONLINE AT:

http:/Iwww.srs.qgov/general/programs/soil/ffa/ffa.html

— Accesses the Savannah River Site Area Completion Projects Federal Facility
Agreement and supporting documentation pages

— Click on Federal Facility Agreement for the pdf version of the document

http://www.srs.gov/general/programs/soil/ffa/ffa.pdf

— Accesses the pdf version of the Federal Facility Agreement

THE RECOVERY ACT INFORMATION IS AVAILABLE ONLINE AT:

WWW.Srs.qov/recovery
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